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RETURN_RECEIPT REQUESTED T
John Trela, Assistant Coﬁmissioner for g \

Hazardous Waste Management
New Jersey Department of Environmental Protection
401 East State Street, 6th Floor, East Wing
Trenton, New Jersey 08625
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;NRe' Tang Realty (Chemsol) Superfund Slte, Plscataway, New Jersey
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Dear Mr. Trela'

As you khow, a remedial investigation (RI) is currently. being
performed by Tang Realty Corporation (Tang), the potentlally
responsible party (PRP) for the Tang Realty site. The RI is
being conducted under an Administrative Consent Order entered
into by the New Jersey Department of Environmental Protectlon
(NJDEP) and Tang 1n 1984. .

Although the Consent Order was entered into in 1984, Tang has
been performing field investigations at the site since 1980.
Throughout the approximately ten years that Tang has been
performing these field investigations, the project has been
plagued with delays and poorly documented field work which has
been performed in a piecemeal fashion.

Earlier this year, it came to the attention of NJDEP and the
U.S. Environmental Protection Agency (EPA) that unauthorized
field work, including the installation of investigatory test
pits, further movement of wastes and s01ls, and the re-working of
surface soils with a bulldozer had been performed by Tang at the
site. During a July 10, 1990 site visit by EPA and NJDEP it was
discovered that well points had been recently installed on-site
without prior NJDEP knowledge or approval. This is disturbing in
11ght of the fact that NJDEP and EPA have recently completed a
review of a work plan submitted by Tang for 5011
characterization.

At our meeting of June 21, 1990, we discussed the appropriateness
of prohibiting Tang from continuing to perform the RI, and
federally funding the remainder of the investigatory work. 1In

- light of the continued unauthorized activities, I am requesting
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that the remedial investigation and feasibility study (RI/FS) be
completed by the federal remedial program.

Please contact me as soon as possible to coordinate notification
to Tang and the transition of this project to the federal
remedial program. If you would like to discuss this matter in
more detail, please contact me at (212) 264-8672 or have a member
of your staff contact Raymond Basso of my staff at (212) 264-
1918,

Sincerely yours,

Richard L. Caspe, Director
Emergency and Remedial Response Division

cc: Paul Harvey, NJDEP

bee: elia Wagner, ORC-NJSUP
Mike Neill, RAB






